

Timeline

5 December = > 20 December

15 Working overload days (8 => 10 h, 120 => 150 h)

Note: Uploading on host once is finished.

Deliverable One:

From: 5/12

to: 8/12

Features finished:

- **Register/login/logout/forget pass**
- **Models Structure**
- **Search feature**
- **Display PDF**
- **Uploading Videos**
- **Connecting Temp**

Deliverable Two:

From: 9/12

to: 12/12

- **Access of teacher to the pending table**
 - **Agree & disagree will be finished with login requirements**
 - **Remove demo designs in the template**
 - **About, Contact Us**
 - **Display Video & images**
 - **Adding to the results table once it added to the pending table.**
-

Deliverable three:

(Pending)

Deliverable Four:

(Pending)

Technical View

Deliverable One:

From: 5/12

to: 8/12

1. Register/login/logout/forget pass
2. Models Structure
3. Search feature
4. Display PDF
5. Uploading Videos
6. Connecting Temp

1) Register/Login/logout/Forget Pass

Register with required field:

- Email
- Password
- First name (Char Field)
- Last name (Char Field)
- Age (Integer Field)
- Country (Drop Down List)
- 3 Boolean Questions with conditions :
 - Are you Deaf?
 - Are you specialized in dealing with deaf people?
 - Do you have one from your family who are deaf?

Login:

- Email
- Password
- Forget pass

Logout

2) Models Structure:

- Category class
- Teacher class with special Access added form admin
- Users class
- Pending Videos Uploaded class from the users
- Uploaded videos class from admin
- Uploaded Images class form admin
- Results of the teachers class

3) Search:

- Search on field “title“ in “Uploaded videos “ class
- Search on field “title“ in “Uploaded Images “ class

Both search features applied & appeared for the used to do the conditions on it.

4) Display PDF:

- Display pdf file for the user without downloading it !

5) Uploading videos:

- Allow the user to upload videos in the pending videos class to be reviewed by the teacher with their special access.

6) Connecting template :

- Connect the Front-End template with the project in base file and creating apps sub from the project to be easier in developing
-

Deliverable Two:

From: 9/12

to: 12/12

- 7) Access of teacher to the pending class**
- 8) Agree & disagree will be finished with login requirements**
- 9) Remove demo designs in the template**
- 10) About, Contact Us**
- 11) Display Video & images**
- 12) Adding to the results table once it added to the pending class.**

7) Access to teacher to the pending class:

- Every teacher will have a special access to the pending class to assign what the user uploaded, & give it a rate in the table, once the rate is given, the field will be copied to the results table to be confirmed by the admin.

8) Agree & disagree will be finished with login requirements:

- If the user logged in with “Yes or True” answers in the questions, he could upload a video or give a rate for the video uploaded, else he will be just a viewer.

9) Remove the demo designs in the templates:

- Meanwhile that unfunctional features or designs will not exist.

10) About , Contact Us:

- About the organization will be static and contact us will be passed to the email to send & contact emails directly.

13) Display Video & images

14) Adding to the results table once it added to the pending class. :

- Once the teacher give a request with true or false, will be copied to the results table
-